

Executive Summary

PROJECTS

Total: **11**

Pending: **0**

Ongoing: **6**

Completed: **1**

Cancelled: **2**

Archived: **2**

Overdue: **3**

APPROVED QUOTATIONS

Total Approved: **10**

Total Value: **PHP 218,989,680.00**

Average Value: **PHP 21,898,968.00**

Approved This Period: **10**

Value This Period: **PHP 218,989,680.00**

TECHNICIANS

Total: **10**

Currently Assigned: **7**

Available: **3**

Utilization Rate: **70%**

SCHEDULES

Scheduled Projects: **8**

Active Schedules: **2**

Overdue Projects: **3**

Avg Duration: **4.9 days**

Schedule Extensions: **1**

TASKS

Total: **6**

Pending: **3**

In Progress: **0**

Completed: **3**

Avg Completion: **2 days**

Projects

Reference No.	Project	Status	Start Date	End Date
PRJ-20260731-00016	Waltermart Carmona	Ongoing	Jul 31, 2026	Aug 3, 2026
PRJ-20260720-00015	Jeric C. Tacdoro	Ongoing	Jul 22, 2026	Aug 25, 2026
PRJ-20260720-00014	Joseph C Tacdoro	Overdue	Jul 20, 2026	Jul 21, 2026
PRJ-20260716-00013	Marivic A. Capanayan	Overdue	Jul 4, 2026	Jul 6, 2026
PRJ-20260716-00012	Waltermart Carmona	Overdue	Jul 16, 2026	Jul 17, 2026
PRJ-20260716-00008	Anesi Inc.	Ongoing	Jul 31, 2026	Aug 3, 2026
PRJ-20260716-00005	Gladys R Rebato	Cancelled	Aug 1, 2026	Aug 5, 2026
PRJ-20260707-00004	ABC Company	Cancelled	—	—
PRJ-20260707-00003	asdasd asdasd asdasd	Completed	Jul 8, 2026	Jul 18, 2026
PRJ-20260707-00002	Michael A. Capanayan	Archived	—	—
PRJ-20260707-00001	Rosemarie A. Capanayan	Archived	—	—

Technicians

Technician	Position	Assigned Projects	Utilization	Specialties
Juan Dela Cruz	Lead Technician	1	33.3%	Aircon Installation, Aircon Repair, Ducting Fabrication
Carlo Ramirez	Lead Technician	0	0%	Aircon Installation, Aircon Cleaning
Jose Garcia	Lead Technician	3	100%	Aircon Repair, Aircon Cleaning
Leo Fernandez	Lead Technician	1	33.3%	Aircon Installation, Ducting Fabrication, Ducting Installation

Technician	Position	Assigned Projects	Utilization	Specialties
Rico Navarro	Lead Technician	0	0%	Aircon Cleaning, Ducting Installation
Ana Mendoza	Technician	2	66.7%	Aircon Repair, Aircon Cleaning, Ducting Fabrication
Pedro Reyes	Technician	0	0%	Ducting Fabrication, Ducting Installation
Maria Santos	Technician	2	66.7%	Aircon Repair, Ducting Installation
Kevin Lopez	Technician	1	33.3%	Aircon Installation, Aircon Cleaning, Ducting Installation
Angelica Cruz	Technician	1	33.3%	Aircon Repair, Aircon Cleaning, Ducting Fabrication

Utilization compares each technician's active project count with the busiest technician.

Schedules

Reference No.	Project	Current Schedule	Duration	Status
PRJ-20260731-00016	Waltermart Carmona	Jul 31, 2026 - Aug 3, 2026	4 days	Ongoing
PRJ-20260720-00015	Jeric C. Tacdoro	Jul 22, 2026 - Jul 23, 2026; Aug 20, 2026 - Aug 25, 2026	8 days	Ongoing
PRJ-20260720-00014	Joseph C Tacdoro	Jul 20, 2026 - Jul 21, 2026	2 days	Overdue
PRJ-20260716-00013	Marivic A. Capanayan	Jul 4, 2026 - Jul 6, 2026	3 days	Overdue
PRJ-20260716-00012	Waltermart Carmona	Jul 16, 2026 - Jul 17, 2026	2 days	Overdue
PRJ-20260716-00008	Anesi Inc.	Jul 31, 2026 - Aug 3, 2026	4 days	Ongoing
PRJ-20260716-00005	Gladys R Rebato	Aug 1, 2026 - Aug 5, 2026	5 days	Cancelled
PRJ-20260707-00003	asdasd asdasd asdasd	Jul 8, 2026 - Jul 18, 2026	11 days	Completed

Tasks

Task	Project	Technician	Status	Completion Date
Sample Task 1	Waltermart Carmona	Juan Dela Cruz	Pending	—
Sample Task 1	Anesi Inc.	Rico Navarro	Completed	Jul 31, 2026
Sample Task 1	Rosemarie A. Capanayan	Carlo Ramirez	Completed	Jul 31, 2026
Sample Task 4	ABC Company	Unassigned	Unassigned	—
Sample Task 3	ABC Company	Unassigned	Unassigned	—
Sample Task 1	ABC Company	Carlo Ramirez	Completed	Jul 20, 2026

Approved Quotations

Quotation No.	Project	Client	Date Approved	Total Amount
PRJ-20260731-00016	Waltermart Carmona	Waltermart Carmona	Jul 31, 2026	PHP 12,323.00
PRJ-20260720-00015	Jeric C. Tacdoro	Jeric C. Tacdoro	Jul 20, 2026	PHP 1,000,000.00
PRJ-20260720-00014	Joseph C Tacdoro	Joseph C Tacdoro	Jul 20, 2026	PHP 123,123.00
PRJ-20260716-00013	Marivic A. Capanayan	Marivic A. Capanayan	Jul 16, 2026	PHP 213,123,123.00
PRJ-20260716-00012	Waltermart Carmona	Waltermart Carmona	Jul 16, 2026	PHP 1,000,000.00
PRJ-20260716-00008	Anesi Inc.	Jaymark A. Notado	Jul 16, 2026	PHP 500,000.00
PRJ-20260716-00005	Gladys R Rebato	Gladys R Rebato	Jul 16, 2026	PHP 500,000.00
PRJ-20260707-00004	ABC Company	Mark Vincent A. Capanayan	Jul 7, 2026	PHP 1,000,000.00
PRJ-20260707-00003	asdasd asdasd asdasd	asdasd asdasd asdasd	Jul 7, 2026	PHP 1,231,111.00



Coliconstruct

Carmona, Cavite, Philippines
Coliconstruct Project Management System

Complete System Report

Reporting Period: July 2026
Jul 1, 2026 - Jul 31, 2026
Generated By: Super Admin
Generated: Jul 31, 2026 4:58 PM


Quotation No.	Project	Client	Date Approved	Total Amount	
PRJ-20260707-00002	Michael A. Capanayan	Michael A. Capanayan	Jul 7, 2026	PHP 500,000.00	
				Total	PHP 218,989,680.00

The system stores approved quotations only, as the amount on each project, so the project reference number identifies the quotation.




Graphs

Projects Created Over Time




Projects by Status







Approved Quotation Value Over Time



Approved Quotations Created




Top Clients by Total Quotation Value







Active Projects per Technician



Technician Utilization




Specialty Distribution






Schedules Starting Over Time




Schedule Health






Task Completion Trend



Tasks by Status



Task Distribution by Project

