

Executive Summary

PROJECTS

Total: **11**

Pending: **0**

Ongoing: **6**

Completed: **1**

Cancelled: **2**

Archived: **2**

Overdue: **3**

APPROVED QUOTATIONS

Total Approved: **10**

Total Value: **PHP 218,989,680.00**

Average Value: **PHP 21,898,968.00**

Approved This Period: **10**

Value This Period: **PHP 218,989,680.00**

TECHNICIANS

Total: **10**

Currently Assigned: **7**

Available: **3**

Utilization Rate: **70%**

SCHEDULES

Scheduled Projects: **8**

Active Schedules: **2**

Overdue Projects: **3**

Avg Duration: **4.9 days**

Schedule Extensions: **1**

TASKS

Total: **6**

Pending: **3**

In Progress: **0**

Completed: **3**

Avg Completion: **2 days**

Technicians


Technician	Position	Assigned Projects	Utilization	Specialties
Juan Dela Cruz	Lead Technician	1	33.3%	Aircon Installation, Aircon Repair, Ducting Fabrication
Carlo Ramirez	Lead Technician	0	0%	Aircon Installation, Aircon Cleaning
Jose Garcia	Lead Technician	3	100%	Aircon Repair, Aircon Cleaning
Leo Fernandez	Lead Technician	1	33.3%	Aircon Installation, Ducting Fabrication, Ducting Installation
Rico Navarro	Lead Technician	0	0%	Aircon Cleaning, Ducting Installation
Ana Mendoza	Technician	2	66.7%	Aircon Repair, Aircon Cleaning, Ducting Fabrication
Pedro Reyes	Technician	0	0%	Ducting Fabrication, Ducting Installation
Maria Santos	Technician	2	66.7%	Aircon Repair, Ducting Installation
Kevin Lopez	Technician	1	33.3%	Aircon Installation, Aircon Cleaning, Ducting Installation
Angelica Cruz	Technician	1	33.3%	Aircon Repair, Aircon Cleaning, Ducting Fabrication

Utilization compares each technician's active project count with the busiest technician.




Graphs

Active Projects per Technician



Technician Utilization





Specialty Distribution

